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Contractor 

A105 2017 

Owner and Between 

LI AGREEMENT made as of tlie[[day ot][in the year[. 
(In words, indicate day, mom," yea:) 

BETWEEN the Owner: 
(Name, legal status, address and other information) 

noch Pratt Free Library 
400 Cathedral St 
Baltimore, MD 21201 
« » 

The Owner Representative: 

and the Contractor: 
(Name, legal status, address and other infonnation) 

for the following Project: 
(Name, location and detailed description) 

The Architect: 
(Name, legal status, address and other infonnation) 

The Owner and Contractor agree as follows. 
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AIA Document A105 - 2017. Copyright � 1993, 2007 and 2017. All rights reserved. "The American Institute of Architects," "American 
Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This 
draft was produced at 15:07:44 ET on 02/20/2026 under Order No.500032143 which expires on 02/20/2027, is not for resale, is licensed for 
one-time use only, and may only be used in accordance with the AIA Contract Documents* Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com. 
User Notes: (AIA _UserNotes) (843936343) 

1 

mailto:docinfo@aiacontracts.com


TABLE OF ARTICLES 

1 THE CONTRACT DOCUMENTS 

2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

3 CONTRACT SUM 

4 PAYMENTS 

5 INSURANCE 

6 GENERAL PROVISIONS 

7 OWNER 

8 CONTRACTOR 

9 ARCHITECT 

10 CHANGES IN THE WORK 

11 TIME 

12 PAYMENTS AND COMPLETION 

13 PROTECTION OF PERSONS AND PROPERTY 

14 CORRECTION OF WORK 

15 MISCELLANEOUS PROVISIONS 

16 TERMINATION OF THE CONTRACT 

17 OTHER TERMS AND CONDITIONS 

ARTICLE 1 THE CONTRACT DOCUMENTS 
The Contractor shall complete the Work described in the Contract Documents for the Project. e Contract 
Documents consist of 

NIA - This is a Design Build Contract 

a 

ARTICLE 2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

I 
§ 2.1 The Contract Time is the number of calendar days available to the Contractor to substanti lly complete the 
Work. 

§ 2.2 Date of Commencement: 
Unless otherwise set forth below, the date of commencement shall be the date of this Agreement. 
(Insert the date of commencement if other than the date of this Agreement.) 

Project will be governed by the mutually agreed to Schedule[. and then the subsequently approved 
updates to the Project Schedule, as required in the execution of this Project. 
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§ 2.3 Substantial Completion: 
Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve 
Substantial Completion, as defined in Section 12.5, of the entire Work: 
(Check the appropriate box and complete the necessary information.) 

ARTICLE 3 CONTRACT SUM 

Per Contract Schedule v2.0 

n § 3.1 The Contract Sum shall include all items and services necessary for the proper execution and completion of 
the Work. Subject to additions and deductions in accordance with Article 10, the Contract Sum is· 

[ _ 

□ 
§ 3.2 For purposes of payment, the Contract Sum includes the following values related to portions of the Work: 
(Itemize the Contract Sum among the major portions of the Work) 

� 

■ Poposat[] dated 

§ 3.3 The Contract Sum is based upon the following alternates, if any, which are described in the Contract 
Documents and hereby accepted by the Owner: 
(Identify the accepted alternates. If the bidding or proposal documents permit the Owner to accept other alternates 
subsequent to the execution of this Agreement, attach a schedule of such other alternates showing the amount for 
each and the date when that amount expires.) 

Per[[Proposal v1.0 dated 

§ 3.4 Allowances, if any, included in the Contract Sum are as follows: 
(Identify each allowance.) 

Per[Proposal[ dated 

� 

§ 3.5 Unit prices, if any, are as follows: I 
(Identify the item and state the unit price and quantity limitations, if any, to which the unit pric1 will be applicable . 

� -■-- [ LU L 
ARTICLE 4 PAYMENTS 

§ 4.1 Based on Contractor's Applications for Payment certified by the Owner Representative, the Owner shall pay 
� � the Contractor, in accordance with Article 12, as follows: 

(Insert below timing for payments and provisions for withholding retainage, if any.) 

J L Payment Net 30 of Date of Invoice, less 10% Retainage. Retainage may be lowered on a trade by trade basis prior to 
achieving Substantial Completion and/or Final Completion. 

§ 4.2 Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the 
rate below, or in the absence thereof, at the legal rate prevailing at the place of the Project. 
(Insert rate of interest agreed upon, if any.) 

12% per annum, compounded monthly. 
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ARTICLE 5 INSURANCE 
§ 5.1 The Contractor shall maintain the following types and limits of insurance until the expiration of the period for 
correction of Work as set forth in Section 14.2, subject to the terms and conditions set forth in this Section 5.1: 

§ 5.1.1 Commercial General Liability insurance for the Project, written on an occurrence forin, with policy limits of 
not less than Two Million Dollars($ $2 ,000,000) each occurrence, Three Million Dollars ($ $3,000, 000 ) general 

� � aggregate, and ee Million Dol ($ $3,000 ,000) aggregate for products-completed operations hazard. 

§ 5.1.2 Automobile Liability covering vehicles own� and non-owned vehicles used, by the ccrtr!ctor;cwitll'policy·-�--.. 
limits of not less than Two Million Dollars($ 2,000,000 ) per accident, for bodily injury, death of any person, and 
proporty damage arising out of lh, owno,ship, mamtonanco, and USO of lhose moto, vehicles al

t
· rlh any olh"" 

statutorily required automobile coverage. 

§ 5.1.3 The Contractor may achieve the required limits and coverage for Commercial General Liability and 
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided tha 
such primary and excess or umbrella insurance policies result in the same or greater coverage as those required 
under Section 5.1.1 and 5.1.2, and in no event shall any excess or umbrella liability insurance provide narrower 
coverage than the primary policy. The excess policy shall not require exhaustion of the underlying limits only 
through the actual payment by the underlying insurers. 

§ 5.1.4 Workers' Compensation at statutory limits. 

§ 5.1.5 Employers' Liability with policy limits not less than Two Million Dollars ($ 2,000,000 ) each accident, Two 
Million Dollars ($ 2,000,000 ) each employee, and «» ($ « » ) policy limit. � � 

1 
§ 5.1.6 The Contractor shall provide builder's risk insurance to cover the total value of the entf Project on a 
replacement cost basis. �� 
§ 5.1.7 Other Insurance Provided by the Contractor 
(List below any other insurance coverage to be provided by the Contractor and any applicable limits.) 

■ 

§ 5.2 The Owner shall be responsible for purchasing and maintaining the Owner's usual liability insurance and shall 
provide property insurance to cover the value of the Owner's property. The Contractor is entitled to receive an 

�� 
increase in the Contract Sum equal to the insurance proceeds related to a loss for damage to the

l

W1rk covered by the 
Owner's property insurance. 

a 

§ 5.3 The Contractor shall obtain an endorsement to its Commercial General Liability insurance policy to provide __. 
coverage for the Contractor's obligations under Section 8.12. 

� 

§ 5.4 Prior to commencement of the Work, each party shall provide certificates of insurance showing their 
respective coverages. 

� 

§ 5.5 Unless specifically precluded by the Owner's property insurance policy, the Owner and Contractor waive all 
rights against (1) each other and any of their subcontractors, suppliers, agents, and employees, each of the other; and 
(2) the Architect, Architect's consultants, and any of their agents and employees, for damages caused by fire or other 
causes of loss to the extent those losses are covered by property insurance or other insurance applicable to the 
Project, except such rights as they have to the proceeds of such insurance. 

ARTICLE 6 GENERAL PROVISIONS 
§ 6.1 The Contract 
The Contract represents the entire and integrated agreement between the parties and supersedes prior negotiations, 
representations or agreements, either written or oral. The Contract may be amended or modified only by a written 
modification in accordance with Article 10. 
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§ 6.2 The Work The term "Work" means the construction and services required by the Contract Documents, and includes all other labor, materials, equipment, and services provided, or to be provided, by the Contractor to fulfill the Contractor's obligations. 
§ 6.3 Intent The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required y one shall be as binding as if required by all. L 
§ 6.4 Ownership and Use of Architect's Drawings, Specifications and Other Documents ..,----------Documents prepared by the Architect are instruments of the Architect's service for use solely with respect to this Project. The Architect shall retain all common law, statutory, and other reserved rights, including the copyright. The Contractor, subcontractors, sub-subcontractors, and suppliers are authorized to use and reproduce the instruments of service solely and exclusively for execution of the Work. The instruments of service may not be used for othe Projects or for additions to this Project outside the scope of the Work without the specific written consent of the Architect. 

L § 6.5 Electronic Notice J Written notice under this Agreement may be given by one party to the other by email as set forthbelo­
(Insert requirements for delivering written notice by email such as name, title, and email address of the recipient, 

and whether and how the system will be required to generate a read receipt for the transmission.) 

Formal Notice can be provided via Email correspondence only; text messaging is not an official directive. 

C � OWNER ARTICLE 7 
§ 7.1 Information and Services Required of the Owner 
§ 7.1.1 If requested by the Contractor, the Owner shall furnish all necessary surveys and a legal description of the site. 
§ 7.1.2 Except for permits and fees under Section 8.7.1 that are the responsibility of the Contractor, the Owner shall obtain and pay for other necessary approvals, easements, assessments, and charges. � 

� � 

§ 7.1.3 Prior to commencement of the Work, at the written request of the Contractor, the Owner shall furnish to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such evidence. I § 7.2 Owner's Right to Stop the Work If the Contractor fails to correct Work which is not in accordance with the Contract Documents, the Owner may direct the Contractor in writing to stop the Work until the correction is made. � 
§ 7.3 Owner's Right to Carry Out the Work If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a seven day period after receipt of written notice from the Owner to commence and continue correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to o;r r�medies, correct such deficiencies. In such case, the Architect may withhold or nullify a Certificate for Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the cost of correction, provided e actions of the Owner and amounts charged to the Contractor were approved by the Architect. 
§ 7.4 Owner's Right to Perform Construction and to Award Separate Contracts 
§ 7.4.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner's own forces, and to award separate contracts in connection with other portions of the Project. 
§ 7.4.2 The Contractor shall coordinate and cooperate with the Owner's own forces and separate contractors employed by the Owner. 
AIA Document A105 - 2017. Copyright � 1993, 2007 and 2017. All rights reserved. "The American Institute of Architects," "American 
Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This 
draft was produced at 15:07:44 ET on 02/20/2026 under Order No.500032143 which expires on 02/20/2027, is not for resale, is licensed for 
one-time use only, and may only be used in accordance with the AIA Contract Documents* Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com. 
User Notes: (AI'A_UserNotes) (843936343) 

5 

mailto:docinfo@aiacontracts.com


ARTICLE 8 CONTRACTOR 
§ 8.1 Review of Contract Documents and Field Conditions by Contractor 
§ 8.1.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 
become familiar with local conditions under which the Work is to be performed, and correlated personal 
observations with requirements of the Contract Documents. 

n § 8.1.2 The Contractor shall carefully study and compare the Contract Documents with each other and with 
information furnished by the Owner. Before commencing activities, the Contractor shall (1) take field measurements1 
and verify field conditions; (2) carefully compare this and other information known to the Contractor wit h the 
Contract Documents; and (3) promptly report errors, inconsistencies, or omissions discovered to the Architect. 

§ 8.2 Contractor's Construction Schedule LJ 
The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner's and Architect's 
information a Contractor's construction schedule for the Work. 

� 
§ 8.3 Supervision and Construction Procedures 
§ 8.3.1 The Contractor shall supervise and direct the Work using the Contractor's best skill and attention. Tut; 
Contractor shall be solely responsible for and have control over construction means, methods, techniques, 
sequences, and procedures, and for coordinating all portions of the Work. 

§ 8.3.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner, 
through the Architect, the names of subcontractors or suppliers for each portion of the Work. The Contractor shall 
not contract with any subcontractor or supplier to whom the Owner or Architect have made a timely and reasonable 

� � 
§ 8.4 Labor and Materials 

objection. 

� 

I I § 8.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, utilities, transportation, and other facilities and services necessary for proper execution 
and completion of the Work. 

� � � 

§ 8.4.2 The Contractor shall enforce strict discipline and good order among the Contractor's employees and other 
persons carrying out the Contract Work. The Contractor shall not permit employment of unfit persons or persons not 
skilled in tasks assigned to them. 

l I 
1 / § 8.5 Warranty 

The Contractor warrants to the Owner and Architect that: (1) materials and equipment furnishe under the Contract 
will be new and of good quality unless otherwise required or permitted by the Contract Documents; (2) the Work 
will be free from defects not inherent in the quality required or permitted; and (3) the Work will conform to the 
requirements of the Contract Documents. Any material or equipment warranties required by the Contract Documents 
shall be issued in the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance 
with Section 12.5. 

I � 
§ 8.6 Taxes 
The Contractor shall pay sales, consumer, use, and similar taxes that are legally required when the Contract is 
executed. This project is considered Tax Exempt; Owner and/or Owner Representative to provicie �ax Exempt 
Certificate(s) as appropriate. 

§ 8.7 Permits, Fees and Notices 
§ 8.7.1 The Conn-actor shall obtain and pay for the building permit and other permits and governmental fees, 
licenses, and inspections necessary for proper execution and completion of the Work. 

□ 
§ 8.7.2 The Contractor shall comply with and give notices required by agencies having jurisdiction over the Work. If 
the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules and 
regulations, or lawful orders of public authorities, the Contractor shall assume full responsibility for such Work and 
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shall bear the attributable costs. The Contractor shall promptly notify the Architect in writing of any known inconsistencies in the Contract Documents with such governmental laws, rules, and regulations. 
§ 8.8 Submittals The Contractor shall promptly review, approve in writing, and submit to the Architect shop drawings, product data, samples, and similar submittals required by the Contract Documents. Shop drawings, product data, amples, and 
§ 8.9 Use of Site 

similar submittals are not Contract Documents. 
l The Contractor shall confine operations at the site to areas permitted by law, ordinances, permit s, the Contract Documents, and the Owner. LJ § 8.10 Cutting and Patching The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work o to make its parts fit together properly. 

n § 8.11 Cleaning Up The Contractor shall keep the premises and surrounding area free from accumulation of debris and trash related to the Work. At the completion of the Work, the Contractor shall remove its tools, construction equip ment, machinery, and surplus material; and shall properly dispose of waste materials. I.__ ,. § 8.12 Indemnification To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, Architect's consultants, and agents and employees of any of them, from and against claims, damages, losses and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent acts or omissions of the Contractor, a subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder. 
ARTICLE 9 ARCHITECT § 9.1 The Architect will provide administration of the Contract as described in the Contract Documents. The / Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents. § 9.2 The Architect will visit the site at intervals appropriate to the stage of construction to beJm,generally I I familiar with the progress and quality of the Work. I � § 9.3 The Architect will not have control over or charge of, and will not be responsible for, construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with the Work, since these are solely the Contractor's responsibility. The Architect will not be responsible for the Contractor's failure to carry out the Work in accordance with the Contract Documents. �� § 9.4 Based on the Architect's observations and evaluations of the Contraetor's Applications for Payment, the Atchitect wiH1cvicw and certify the MllOtmts dtte tbe Contractor. I I § 9.5The Arehiteethas authoritytorejectWorkthatdoes not conformtotheContraetDocuments: Architect is contracted through Contractor in this Design/Build Agreement, and thus does not certify Applications for Payment on Owner's behalf. § 9.6 The Architect will promptly review and approve or take appropriate action upon Contractor's submittals, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents. 
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§ 9.7 On written request from either the Owner or Contractor, the Architect will promptly interpret and decide 
matters concerning performance under, and requirements of, the Contract Documents. 

§ 9.8 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from the Contract Documents, and will be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 
show partiality to either and will not be liable for results of interpretations or decisions rendered in good faith in 
accordance with Code Requirements. 

..[ _ 
§ 9.9 The Architect's duties, responsibilities, and limits of authority as described in the Contract Documents shall 
not be changed without written consent of the Owner, Contractor, and Architect. Consent shall not be unreasonably 
withheld. 

LJ 
ARTICLE 10 CHANGES IN THE WORK 
§ 10.1 The Owner, without invalidating the Contract, may order changes in the Work within thi geleral scope 'O !the 
Contract, consisting of additions, deletions or other revisions, and the Contract Sum and Contract Time shall be 
adjusted accordingly, in writing. If the Owner and Contractor cannot agree to a change in the Contract Sum, the 
Owner shall pay the Contractor its actual cost plus reasonable overhead and profit. 

� § 10.2 The Architect may authorize or order minor changes in the Work that are consistent wi the intent of the 
Contract Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. 
Such authorization or order shall be in writing and shall be binding on the Owner and Contractor. The Contractor 
shall proceed with such minor changes promptly. 

§ 10.3 If concealed or unknown physical conditions are encountered at the site that differ materially from those 
indicated in the Contract Documents or from those conditions ordinarily found to exist, the Contract Sum and 
Contract Time shall be subject to equitable adjustment. � 

ARTICLE 11 TIME 
§ 11.1 Time limits stated in the Contract Documents are of the essence of the Contract. 

§ 11.2 If the Contractor is delayed at any time in progress of the Work by changes ordered in the Work, or by labor 
disputes, fire, unusual delay in deliveries, unavoidable casualties, or other causes beyond the Contractor's control, 
the Contract Time shall be subject to equitable adjustment. 

I I f § 11.3 Costs caused by delays or by improperly timed activities or defective construction shall be borne by the 
responsible party. 

I ARTICLE 12 PAYMENTS AND COMPLETION ...._ _. 
§ 12.1 Contract Sum _ 
The Contract Sum stated in this Agreement, including authorized adjustments, is the total amount payable by the 
Owner to the Contractor for performance of the Work under the Contract Documents. � 

I / 
§ 12.2 Applications for Payment 
§ 12.2.1 At least ten days before the date established for each progress payment, the Contractorlshall submit to the 
Owner Representative an itemized Application for Payment for Work completed in accordance with the values 
stated in this Agreement. The Application shall be supported by data substantiating the Contractor's right to 
payment as the OwnerorArehiteet may reasonably require, such as evidence of payments made to, and waivers of 
liens from, subcontractors and suppliers. Payments shall be made on account of materials and equipment delivered 
and suitably stored at the site for subsequent incorporation in the Work. If approved in advance by the Owner, 
payment may similarly be made for materials and equipment stored, and protected from damage, off the site at a 
location agreed upon in writing. 

1 

§ 12.2.2 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment, all Work for which Certificates for Payment have been previously issued and payments received from the 

AIA Document A105 - 2017. Copyright � 1993, 2007 and 2017. All rights reserved. "The American Institute of Architects," "American 
Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This 
draft was produced at 15:07:44 ET on 02/20/2026 under Order No.500032143 which expires on 02/20/2027, is not for resale, is licensed for 
one-time use only, and may only be used in accordance with the AIA Contract Documents* Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com. 
User Notes: (AI'A_UserNotes) (843936343) 

8 

mailto:docinfo@aiacontracts.com


Owner shall, to the best of the Contractor's knowledge, information, and belief, be free and clear ofliens, claims, 
security interests, or other encwnbrances adverse to the Owner's interests. 

§ 12.3 Certificates for Payment 
The Owner Representative will, within seven days after receipt of the Contractor 's Application for Payment, either 
(1) issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to 
the Contractor; (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is 
properly due, and notify the Contractor and Owner in writing of the Architect's reasons for withholding certification 
in part; or (3) withhold certification of the entire Application for Payment, and notify the Contractor a nd Owner of 
the Architect's reason for withholding certification in whole. If certification or notification is not made within such 
seven day period, the Contractor may, upon seven additional days' written notice to the Owner and Architect, stop 
the Work until payment of the amount owing has been received. The Contract Time and the Contract Sum shall be 
equitably adjusted due to the delay. LJ 

§ 12.4 Progress Payments 
B 

§ 12.4.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner 
provided in the Contract Documents. 

§ 12.4.2 The Contractor shall promptly pay each subcontractor and supplier, upon receipt of payme nt from the 
Owner, an amount detennined in accordance with the terms of the applicable subcontracts and urchase orders. 

sa. 

§ 12.4.3 Neither the Owner nor the Architect shall have responsibility for payments to a subcontractor or supplier. 

§ 12.4.4 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the requirements of the Contract Documents. 

[ I § 12.5 Substantial Completion 
§ 12.5.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion 
thereof is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize the 
Work for its intended beneficial use. 

§ 12.5.2 When the Contractor believes that the Work or designated portion thereof is substantially complete, it will 
notify the Architect and the Architect will make an inspection to determine whether the Work is substantially 
complete. When the Architect determines that the Work is substantially complete, the Architect shall prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion, establish the I 
responsibilities of the Owner and Contractor, and fix the time within which the Contractor shall finish all items on 
the list accompanying the Certificate. Warranties required by the Contract Documents shall commence on the date o f  
Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of 7 Substantial Completion. 

§ 12.6 Final Completion and Final Payment 
§ 12.6.1 Upon receipt of a final Application for Payment, the Owner Representative will inspect the Work: When the 
Owner Representative finds the Work acceptable and the Contract fully performed, the Owner Representative 

□ 
� 

promptly issue a final Certificate for Payment. 

1 § 12.6.2 Final payment shall not become due until the Contractor submits to the Owner Representalve itect releases 
and waivers of liens, and data establishing payment or satisfaction of obligations, such as receipts, claims, security 
interests, or encumbrances arising out of the Contract. l 

§ 12.6.3 Acceptance of final payment by the Contractor, a subcontractor or supplier shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 
final Application for Payment. 

§ 12.6.4 Partial reduction ofRetainage on a case by case basis prior to Final Completion will not be unreasonably 
withheld by Owner and/or Owner Representative. 
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ARTICLE 13  PROTECTION OF PERSONS AND PROPERTY The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs, including all those required by law in connection with performance of the Contract. The Contractor shall take reasonable precautions to prevent damage, injury, or loss to employees on the Work and other persons who may be affected thereby, the Work and materials and equipment to be incorporated therein, and other property at the site or adjacent thereto. The Contractor shall promptly remedy damage and loss to property caused in whole or in part by the Contractor, or by anyone for whose acts the Contractor may be liable. l ARTICLE 14 CORRECTION OF WORK ---------­§ 14.1 The Contractor shall promptly correct Work rejected by the Architect as failing to conform to the ,,quUCemonls of the Conlract Documenls. The Conlracro, shall bm the cost of correcting such rited Wmk, including the costs of uncovering, replacement, and additional testing. § 14.2 In addition to the Contractor's other obligations including warranties under the Contract , the Contractor shall, for a period of one year after Substantial Completion, correct work not conforming to the requitements of thel Contract Documents. I § 14.3 If the Contractor fails to correct nonconforming Work within a reasonable time, the Owner may correct it in � � accordance with Section 7.3. ! _ 
ARTICLE 15 MISCELLANEOUS PROVISIONS 
§ 15.1 Assignment of Contract Neither party to the Contract shall assign the Contract as a whole without written consent of the other. 

� 

§ 15.2 Tests and Inspections � § 15.2.1 At the appropriate times, the Contractor shall arrange and bear cost of tests, inspections, and approvals of portions of the Work required by the Contract Documents or by laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities. § 15.2.2 If the Architect requires additional testing, the Contractor shall perform those tests. § 15.2.3 The Owner shall bear cost of tests, inspections, or approvals that do not become requirements until after the Contract is executed. The Owner shall directly arrange and pay for tests, inspections, or approvals where building � � � codes or applicable laws or regulations so require. 
l I § 15.3 Goveming Law 

J [ The Contract shall be governed by Maryland State law, excluding that jurisdiction's choice ofl[w rules. ...._ .....,, 
ARTICLE 16 TERMINATION OF THE CONTRACT 
§ 16.1 Termination by the Contractor If the Work is stopped under Section 12.3 for a period of 14 days through no fault of the Contractor, the Contractor may, upon seven additional days' written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed including reasonable overhead and profit, and costs incurred by reason of such termination. § 16.2 Termination by the Owner for Cause 1 1 § 16.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or properr aterials; 

.2 fails to make payment to subcontractors for materials or labor in accordance with the respective agreements between the Contractor and the subcontractors; .3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a public authority; or .4 is otherwise guilty of substantial breach of a provision of the Contract Documents. 
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§ 16.2.2 When any of the above reasons exist, the Owner, after consultation with the Architect, may without 
prejudice to any other rights or remedies of the Owner and after giving the Contractor and the Contractor's surety, if 
any, seven days' written notice, terminate employment of the Contractor and may 

.1 take possession of the site and of all materials thereon owned by the Contractor, and 

.2 finish the Work by whatever reasonable method the Owner may deem expedient. 

§ 16.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 1 6.2J, thi Contractor shall 
not be entitled to receive further payment until the Work is finished. 

..' -�---------
§ 16.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, such excess shall be paid to 
the Contractor. If such costs exceed the unpaid balance, the Contractor shall pay the difference to the Owner. This 
obligation for payment shall survive termination of the Contract. 

LJ 
§ 16.3 Termination by the Owner for Convenience 
The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause. The Contractor 
shall be entitled to receive payment for Work executed, and costs incurred by reason of such termination, along J:

l

ith 
reasonable overhead and profit on the Work not executed. 

1 1  • _ 
ARTICLE 17 OTHER TERMS AND CONDITIONS L_J -----
(Insert any other terms or conditions below.) � 

This Agreement entered into as of the day and year first written above. 
(If required by law, insert cancellation period, disclosures or other warning statements above the signatures.) 

OWNER Signature) 

� 
(Printed name and title) 

CONTRACTOR Signature) 

(Printed name and title ) 
LICENSE NO.: 
JURISDICTION: LJ 
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